
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/21/2014

ESTIMATE SUMMARY 09:26:10

CONTID: C19769S        ESTIMATE NO: 0003 PROG 2005

PCN: 19769S-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 EMERGENCY RESPONSE PROJE PERCENT TIME:

PROJECT NO: ER0242-060                    

US 24 EMERGENCY RESPONSE PROJE

NAME OF ROAD: 024A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING 05/21/2014 DATE TIME STARTED 01/24/2014

P. O. BOX 9163 DATE LET 12/12/2013 DATE WORK BEGAN

 DATE AWARDED 12/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/17/2014 DATE ACCEPTED

Wichita KS 67277-0163             DATE NOTICE TO PROCEED 01/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,278,787.90 PARTICIPATING $ $ 739,049.90

AWARD PROJECT AMT: 1,441,416.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,102.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

121.65

FIXED COMPLETION DATE

FIXED COMPLETION DATE

58.48%

946,164.00

739,049.90

739,049.90

734,947.88

$

$

$

$

1,332,623.90

0.00

1,332,623.90

0.00

1,332,623.90

-21,621.24

0.00

1,311,002.66

0.00

AMOUNT DUE 1,311,002.66 734,947.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 734,947.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 4/30/2014 ??:??:??

ORIG TIME ALLOW: 4/30/2014 ??:??:??
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PCN: 19769S-BID   ESTIMATE RUN 05/21/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Proof Rolling 0.000

6.000

203-01100  
 

780.006.000

780.00

8.000

HOUR

130.00000

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

130.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

150.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

170.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

200.000

HOUR

130.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

180.00000

0082 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

92.00000

0085 Erosion Log (12 Inch) 0.000

200.000

208-00002  
 

1,280.00200.000

1,280.00

500.000

LF  

6.40000

0090 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

4.80000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,550.00000
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PCN: 19769S-BID   ESTIMATE RUN 05/21/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

840.004.000

840.00

50.000

HOUR

210.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

300.00000

0115 Erosion Control Supervisor 0.000

200.000

208-00205  
 

6,000.00200.000

6,000.00

240.000

HOUR

30.00000

0225 Fence (Plastic) 0.000

200.000

607-11525  
 

840.00200.000

840.00

500.000

LF  

4.20000

0227 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

28.00000

0260 Construction Surveying 0.500

0.500

625-00000  
 

9,750.001.000

4,875.00

1.000

L S 

9,750.00000

0270 *Mobilization 0.600

0.400

626-00000  
 

16,000.001.000

6,400.00

1.000

L S 

16,000.00000

0275 *Epoxy Pavement Marking 0.000

22.430

627-00005  
 

7,626.2022.430

7,626.20

22.430

GAL 

340.00000

0285 *Flagging 114.000

40.500

630-00000  
 

4,017.00154.500

1,053.00

600.000

HOUR

26.00000

0290 Traffic Control Inspection 0.000

42.000

630-00007  
 

36,540.0042.000

36,540.00

42.000

DAY 

870.00000

0295 Traffic Control Management 7.000

45.000

630-00012  
 

27,040.0052.000

23,400.00

80.000

DAY 

520.00000
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PCN: 19769S-BID   ESTIMATE RUN 05/21/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Flashing Beacon (Portable) 1.000

2.600

630-80001  
 

1,188.003.600

858.00

4.000

EACH

330.00000

0305 *Barricade (Type 3 M-B) (Temporary) 1.500

10.650

630-80336  
 

1,579.5012.150

1,384.50

13.500

EACH

130.00000

0310 *Construction Traffic Sign (Panel Size A) 7.500

9.150

630-80341  
 

649.3516.650

356.85

30.000

EACH

39.00000

0315 *Construction Traffic Sign (Panel Size B) 11.500

26.750

630-80342  
 

2,524.5038.250

1,765.50

46.000

EACH

66.00000

0325 *Portable Message Sign Panel 0.500

1.300

630-80355  
 

3,510.001.800

2,535.00

2.000

EACH

1,950.00000

0330 *Drum Channelizing Device 12.500

196.750

630-80360  
 

12,345.75209.250

11,608.25

232.500

EACH

59.00000

0335 *Bridge Design and Construction 0.430

0.520

631-10002  
 

1,132,400.000.950

619,840.00

1.000

L S 

1,192,000.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0345 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,203.200

HOUR

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0370 Grouted Riprap (36 In) (Special) 234.000

0.000

506-00036  
 

39,546.00234.000

0.00

234.000

CY  

169.00000
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PCN: 19769S-BID   ESTIMATE RUN 05/21/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Conc Barrier (Temp) 0.000

180.000

630-80370  
 

5,583.60180.000

5,583.60

200.000

LF  

31.02000

0390 Traffic Cone 0.000

72.000

630-80380  
 

1,080.0072.000

1,080.00

80.000

EACH

15.00000

0395 Tubular Marker 0.000

72.000

630-80384  
 

1,944.0072.000

1,944.00

80.000

EACH

27.00000

0400 Added Item (Each)/ Impact Attenuator (Temporary) 0.000

2.000

900-00007  
 

1,200.002.000

1,200.00

2.000

EACH

600.00000

0405 Flash Arrow Panel (C Ty) 0.000

1.800

630-80358  
 

1,260.001.800

1,260.00

2.000

EACH

700.00000

0410 Gdrail Ty 7 (Sty CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

56.18000

CAT 1,315,523.90739,049.902,250,187.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0245 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

11,500.00000

0250 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 17,100.000.0028,600.00CURRENT AMT0400 $ $ $

$ 1,332,623.90739,049.90$2,278,787.90$CURRENT AMTPROJECT TOTAL


